
Phase planning 
Project team Roots  Project team AHM

number task hours* hours executor

planned actual  41 42 43 44 45 46 47 48 49 50 51 52 1 2 3 4 5 6 7 8 9 10 11 12 13

milestone 1 preparation phase  preparation phase

1 content analyzes  144 Roots / AHM DP 1 ‐ 3 DP4

2 edit concept version  36 Roots / AHM DP 1 ‐3 DP4

3 design and layout 22 Roots / AHM DP 1 ‐3 DP4

4 final version 22 Roots / AHM DP 1 ‐3 DP4

5 evaluation  28 Roots / AHM

milestone 2 execution phase preparation phase

6 media and communication plan  22 AHM / Shop DP4 DP5

7 definitive project plan  144 AHM / Shop DP4 DP5

8 design and layout of the shop 72 AHM / Shop DP4 DP5

9 programming and deliverables  670 AHM / Shop DP4 DP5

10 evaluation  28 AHM / Shop

milestone 3 conclusion phase  preparation phase

11 control management  72 AHM / Ymere DP4 DP5

12 conclusion deliverables  22 AHM / Ymere DP4 DP5

13 conclusion project result  22 AHM / Ymere DP4 DP5

14 sustainable development  72 AHM / Ymere DP4 DP5

* Hours per person  1376





Project team neighbourhood shops  Project team AHM / Ymere
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